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BUSINESS UNIT: 3790 COBCP NO: 14 PRIORITY: 14 PROJECT ID: 0000700 

A. PURPOSE OF THE PROJECT 
McArthur-Burney Falls Memorial State Park (SP) is within the Cascade Range and Modoc 
Plateau natural region, with forest and five miles of streamside and lake shoreline, including a 
portion of Lake Britton. The park's centerpiece is the 129-foot Burney Falls, which is possibly 
the most beautiful waterfall in the State. Additional water comes from springs, joining to create 
a mist-filled basin. Burney Creek originates from the park's underground springs and flows to 
Lake Britton, getting larger along the way to the majestic falls. 

The park's landscape was created by volcanic activity as well as erosion from weather and 
streams. This volcanic region is surrounded by mountain peaks and is covered by black basalt 
volcanic rock. Created over a million years ago, the layered, porous basalt retains rainwater 
and snow melt, which forms a large underground reservoir. Within the park, the water 
emerges as springs at and above Burney Falls, where it flows at 100 million gallons every day. 

Burney Falls was named after pioneer settler Samuel Burney who lived in the area in the 
1850s. The McArthurs were pioneer settlers who arrived in the late 1800s. Descendants were 
responsible for saving the waterfall and nearby land from development. They bought the 
property and gave it to the state as a gift in the 1920s. 

The purpose of this project is to enhance the visitor experience at McArthur-Burney Falls 
Memorial SP by providing additional camping opportunities for groups and to increase park 
revenue with the development of two adjoining group camps. The McArthur-Burney Falls 
Memorial SP General Plan, published in June 1997, identified a need for the ability to host 
larger groups of visitors to the park. Funding has already been secured and the Department is 
now seeking authority to spend the funds. 

Funding will come from PG&E and will satisfy their obligation under the Project's Recreation 
Resources Management Plan dated February 28, 2011 and approved by FERC on June 3, 
2011 for the Project, which in turn satisfies FERC's license article 408 for the Project. PG&E's 
payment to the Department is also intended to satisfy PG&E's obligations under the U.S. 
Forest Service Section 4(e) Condition No. 26, subpart 4, regarding new overnight camping 
capacity to be provided by PG&E in the first 10 years after issuance of the new license for the 
Project. PG&E also intends that its performance of this MOU will satisfy California State Water 
Resources Control Board's similar condition in the Section 401 Water Quality Certificate 
("Section 401 conditions") included in the Project license that requires new overnight camping 
capacity in the first 10 years after issuance of the new license for the Project. 

The project is consistent with the Department's mission to protect and restore natural 
resources and to provide high quality recreation to the public. 

Provisional Language: 
Provisional language is requested making these program funds available for encumbrance for 
two years, rather than one year, due to the following factors: 

• This project is located in a naturally sensitive park unit and will result in longer than 
average time requirements for design, permitting, environmental compliance, and 
construction. 
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B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the Department is to provide for the health, inspiration, and education of the 
people of California by helping to preserve the state's extraordinary biological diversity, 
protecting its most valued natural and cultural resources and creating opportunities for high-
quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Connect people to California's State Park System. Providing for the additional group 
camps (25 and 75 campers), expands visiting opportunities by providing additional 
camping. 

• Build the foundation for a sustainable future. The additional group camps will increase 
the Department's mission-consistent revenue by creating high-quality outdoor 
recreation. 

C. ALTERNATIVES 
The following alternatives were considered to address the problem of the existing facilities: 

Alternative 1: Develop two adioininq group camps, parking lot, combination shower/restroom 
building and associated site improvements (this project). This project is funded by PG&E. It 
will enhance the visitor experience by providing additional camping opportunities for groups 
and to increase park revenue with the development of two adjoining group camps. 

Alternative 2: Develop onlv one group camp, parking lot, combination shower/restroom 
building and associated site improvements. This project may not fall within PG&E constraints 
for funding and could have the need for State funds. This alternative will still require 
construction of the high dollar items found in alternative 1 (parking lot, combination 
shower/restroom building and associated site improvements) but, with only one group camp, 
will limit the revenue earning potential. 

Alternative 3: No Project. This alternative will not address the need to provide facilities for 
group camping or to help generate additional park revenue. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative 

The recommended alternative is Alternative 1 - Develop two adjoining group camps, 
parking lot, combination shower/restroom building and associated site improvements. The 
proposed solution is to construct two new group camps and a new restroom/shower 
building to enhance the visitor experience by providing additional camping opportunities for 
groups and to increase park revenue with the development of two adjoining group camps. 

2. Detailed Scope Description 
The two group camps (capacity 25 and 75 campers) will share an adjoining parking lot, 
combination shower/restroom building and hardened trails. Each site will have a covered 
cooking area, campfire pit and picnic tables. Utilities will be underground and a 
conventional septic system will be installed to treat wastewater. The proposed, lightly-
forested site is relatively flat and with an approximate 15,500 square feet of area requiring 
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grading and compaction. Buildings and parking will be located to avoid impacts to large 
conifers and some sparse scrub oaks and brush. 

New facilities will meet current building standards including the Americans with Disabilities 
Act (ADA) and California Building Code. 

3. Basis for Cost Information 
Costs have been estimated by the Department based on the detailed project scope 
description, schematics and outline specifications. The estimate is based on RSMeans 
cost data for the Sacramento urban area. Costs are then adjusted for the geographic 
location of the project, the general conditions of the contract, the contractor's overhead, 
profit and bonds/insurance, and the complexity of the project. The estimate is then 
adjusted to the midpoint of the anticipated construction period at a rate of 0.42 percent per 
month to adjust for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Comparison to Least Expensive Alternative 
The project already has funds and is seeking authority to spend. The cost of doing the 
project is the same as doing no project; however by doing the project the Department's 
revenue would increase. 

5. Impact on Support Budget 
This project would require ongoing maintenance and utility expenses, however the 
potential annual revenue will out-way these expenses. The Department's support budget 
is not anticipated to incur any additional costs from this project. 

Anticipated Revenue Generation: 
This new project is fully-reimbursed with non-state funds and is expected to increase 
camping revenues by $118,000 per year. 

6. Project Risks/Secondary Effects 
There are no known or identifiable risks or secondary effects associated with this project. 

7. Interagency Coordination 
There will need to be coordination with the following agency: 

• Native American consultation 

8. Attendance History 
Recent annual at endance is as fol ows: 

Year Day-Use Camp ing Total 
2009/10 113,113 51,785 164,898 
2010/11 117,232 50,295 167,527 
2011/12 132,961 50,806 183,767 
2012/13 128,119 48,995 177,114 
2013/14 143,216 45,443 188,659 
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9. Environmental Indicators 
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the 
Resources Agency use environmental indicators, where applicable, in the development of 
budget proposals. The Environmental Protection Agency and the Resources Agency have 
jointly developed an initial set of Environmental Protection Indicators for California. 

This project will not impact any of the identified environmental indicators. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1 
1. Does the recommended solution (project) promote infill Yes 

development by rehabilitating existing infrastructure? 

Explanation: The recommended alternative will expand the 
existing infrastructure within the park. Providing two group 
camp areas and associated site improvements, including 
infrastructure. 

2. Does the project improve the protection of environmental and Yes 
agricultural resources by protecting and preserving the state's 
most valuable natural resources? 

Explanation: The recommended project does not directly 
improve protection, but will provide group sites in a less 
sensitive area of the park and meets the mission of the 
Department, "...protecting its most valued natural and cultural 
resources..." 

3. Does the project encourage efficient development patterns by Yes 
ensuring that infrastructure associated with development, other 
than infill, support efficient use of land and is appropriately 
planned for growth? 

Explanation: The project area will expand existing infrastructure 
to ensure the two proposed group camps will be able to meet 
the growing needs of campers. 

F. JUSTIFICATION FOR AGENCY RETAINED ITEMS 
This project proposes to develop two group camps and necessary accommodations and site 
improvements in a lightly-forested, slightly flat area within the park. While the area is not 
anticipated to be of cultural or natural significance, funds are requested so Environmental, 
Cultural Resources, and Natural Resources staff can research the project area and obtain any 
necessary permits, ensure the project is in compliance with any regulatory agency controls, 
and monitor activities to ensure minimal impact to possible surrounding resources. 
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DEPARTMENT OF PARKS AND RECREATION 
ACQUISITION AND DEVELOPMENT 
CAPITAL OUTLAY COST ESTIMATE 

UNIT: McArthur-Burney Falls Memorial SP DATE: 6/26/2015 
PROJECT: Group Camp Development BY: DM 

DESCRIPTION 

This project will develop two adjoining group camps at McArthur-Burney Falls Memorial State Park as identified 
in the June 1997 General Plan. Development of the group camps is expected to increase the park's group 
camping capacity by a total of 100 campers. This new project is fully-reimbursed with non-state funds and is 
expected to increase camping revenues, net of increased operating costs. 

ESTIMATE SUMMARY 

Item: 
EARTHWORK 35,000 
UTILITIES 50,000 
LANDSCAPING 160,000 
STRUCTURES 355,000 

ESTIMATED TOTAL CURRENT COSTS on June 26, 2015 CCCI 6069 600,000 

Escalate to Constr Start 30 months at 0.42%/mo 76,000 

Escalate to Constr Midpoint 4 months at 0.42%/mo 10,000 

ESTIMATED TOTAL CONTRACTS 686,000 

Contingency @ 5% 34,000 

ESTIMATED TOTAL CONSTRUCTION COST 720,000 

ARCHITECTURAL AND ENGINEERING SERVICES 81,000 

OTHER PROJECT COSTS 78,000 

ESTIMATED TOTAL CONTRACTING AGENCY COSTS 879,000 

AGENCY RETAINED ITEMS 49,000 

ESTIMATED TOTAL PROJECT COST 928,000 
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DEPARTMENT OF PARKS AND RECREATION 
ACQUISITION AND DEVELOPMENT 
CAPITAL OUTLAY COST ESTIMATE 

SUMMARY OF COSTS BY PHASE 

UNIT: McArthur-Burney Falls Memorial SP DATE: 6/26/2015 
PROJECT: Group Camp Development BY: DM 

CATEGORY S p W C E TOTAL 

PW CONTRACT COSTS 

PW Contract 
PW Contingency 

686,000 
34,000 

686,000 
34,000 

SUBTOTAL PW CONSTRUCTION COST •- 720,000 720,000 

A & 6 SERVICES 

A & E Design 
As-Built Drawings 

Inspection Services 
Other 

9,000 3,000^ 9,000 

60,000 

21,000 

60,000 

A & E Design 
As-Built Drawings 

Inspection Services 
Other - -

SUBTOTAL A&E SERVICES - 9,000 3,000 69,000 87,000 

OTHER PROJECT COSTS 

Accessibility Review 
Construction Management 

Contract Administration 
Estimating 

Fees 
GIS 

HAZMAT 
Office Administration 

Other 
Permits 

Project Management 
Public Communications 

Specialty Consultants 
Testing 

5,000 

6,000 

1,000 

5,000 

5,000 

42,000 
1,000 
5,000 

5,000 

3,000 

1,000 
42,000 

1,000 
15,000 

16,000 

3,000 
SUBTOTAL OTHER PROJECT COSTS • 11,000 77,000 56,000 78,000 

TOTAL CONTRACTING AGENCY COST 20,000 14,000 845,000 _ 879,000 

AGENCY RETAINED ITEMS 

ARI Consultant Contracts 
Cultural Resources 

Environmental Review 
Equipment / Material 

Furniture / Fixtures 

- 9,000 
7,000 

4,000 
4,000 

16,000 
2,000 

29,000 
13,000 

General Plan 
Monitoring 

Interpretation 
Natural Resources 

Other 
Signs 

Site Furnishings 
Site Surveys 

-
3,000 1,000 3,000 7,000 

TOTAL AGENCY RETAINED COSTS 79,000 9,000 21,000 49,000 

TOTAL ESTIMATED PROJECT COST • 39,000 23,000 866,000 - 928,000 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000700 
FISCAL IMPACT WORKSHEET BU€ntity: - 3790 
Department Title: Department of Parks and Recreation ProgarmlD 2860 
Project Title: ; • McArthur-Burney Falls Memorial SP: Group Camp Development COBCP* 14 
Program Category: ; PAR - Public Access and Recreation New Priority: 14 
Program Subcategory: - - : RD - Recreation Development MA/MI: MA 

Existing 
Authority 

January 10 
Action 

Aprill . . 
Action 

Mayl 
Action 

May 14 
Action 

Special : 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
3790-301-0995-16-16 P BA 39 39 
3790-301-0995-16-16 W BA 23 23 

0 
3790-301-0995-17-17 C FF 866 866 

0 
. 0 

0 
0 
0 
0 
0 
0 
0 
0 

TOTAL FUNDING 0 928 , (J 0 0 :;1) 928 
PROJECT COSTS - c 

Study 0 
Acquisition 0 
Performance Criteria 0 
Preliminary Plans 39 39 
Working Drawings 
Total Constniction or Design-Build 
Equipment (Group 2) 

' • 0 
23 

866 • 0 0 0 ' 0 
23 

866 
0 

TOTALCOSTS 0 928 : U 0 0 . ^::U 928 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 

Contract 686 ; 686 

Contingency 34 34 

A&E 69 69 

Agency Retained 21 21 
Other 56 56 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 0 866 0 0 0 0 866 

FUTURE FUNDING U 1 U u U u u 1 U 

SCHEDULE 
Study Completion 

mm/dd/yyyy PROJECT SPECIFIC CODES 
ProjMgmt; DPR Location: ; McArthur-Burney Falls SP 

Acquisition Approval Budg Pack; N County: Shasta 

Start Preliminary Plans/Performance Criteria 7/1/2016 Proj Cat: PAR City: Burney 

Preliminary Plan/Performance Criteria Approval 1/15/2017 ReqLegis; N Cong Dist: 1 

Approval to Proceed to Bid 5/15/2017 Req Prov: Y Sen Dist 1 

Contract Award Approval 10/15/2017 SO/UImp: N Assm Dist: 1 

Project Completion 4/30/2018 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: ; 0000700 
FISCAL DETAIL WORKSHEET BU/Entity: 3790 
Department Title: Department of Parks and Recreation Progarm ID 

COBCP* • 

Priority: ; , ' 

MAMI: * 

2860 
Project Title: , McArthur-Burney Falls Memorial SP: Group Camp Development 

Progarm ID 

COBCP* • 

Priority: ; , ' 

MAMI: * 

14 
Program Category; • ? PAR - Public Access and Recreation - New 

Progarm ID 

COBCP* • 

Priority: ; , ' 

MAMI: * 

14 
Program Subcategory: RD - Recreation Development 

Progarm ID 

COBCP* • 

Priority: ; , ' 

MAMI: * MA 
Identify all items whicti fit Into ttie categories listed below. Attacti a detailed list if funding is included In this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 
Environmental Review (Preliminary Plans: 7; Working Drawings: 4; Construction: 2) 13 
Cultural Resources (Preliminary Plans: 9; Working Drawings: 4; Construction: 16) 29 
Natural Resources (Preliminary Plans: 3; Working Drawings: 1; Construction: 3) 7 

TOTAL AGENCY RETAINE D 49 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Seasonal Staff 48 
Operating Expenses 24 

TOTAL SUPPORT ANNUAL COSTS 72 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 
Group Camp Fees 118 

TOTAL SUPPORT ANNUAL REVENUE 118 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 
SCOPOASSUMPTIONS WORKSHEET 

, Budget Year 2016-17 
Proj ID: 

Department Title-
Project Title: 
Program Category: 
Program Subcategory: 

4 Department of Parks and Recreation 
! McArthur-Burney Falls Memonal SP: Group Camp Development 

I PAR - Public Access and Recreation - New 
I RD - Recreation Development 

10000700 
BU/Entit)r' 3790 
ProgarmlD 2860 
COBCP* 14 
Priority: 14 

IMAII: ' - ' *- , MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved 
Scope language. Enter Scope language in cell A110. 

" ' - ' • , * ' • • f f ; " /J 
Conceptual Proposals: Provide a brief discussion of proposal defining essumpfions supporting tfie level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also Include scope descriptions for BY+1 througf) SY+4 in cell A110). 
This project will develop two adjoining group camps at McArthur-Burney Falls Memorial State Park. Development 
of the group camps is expected to increase the park's group camping capacity by a total of 100 campers. This new 
project is fully-reimbursed with non-state funds and is expected to increase camping revenues, net of increased 
operating costs. 


